

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                                                    |
|---------------|------------------------------------------------------------------------------------|
| Date          | 19 February 2026                                                                   |
| Team ID       | LTVIP2026TMIDS89796                                                                |
| Project Name  | Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau |
| Maximum Marks | 8 Marks                                                                            |

### Product Backlog, Sprint Schedule, and Estimation – UNESCO World Heritage Sites Analytics Project

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                     | Story Points | Priority | Team Members     |
|----------|-------------------------------|-------------------|-----------------------------------------------------------------------|--------------|----------|------------------|
| Sprint-1 | Dashboard Access              | USN-1             | As a user, I can view Dashboard 1 to explore UNESCO heritage overview | 2            | High     | Nagaraju, Venkat |
| Sprint-1 | Dashboard Access              | USN-2             | As a user, I can open Dashboard 2 to analyze danger site trends       | 2            | High     | Venkat           |
| Sprint-1 | Web Application               | USN-3             | As a user, I can access the website interface built using Flask       | 1            | High     | Godha            |
| Sprint-2 | Data Visualization            | USN-4             | As a user, I can explore maps and category charts interactively       | 3            | High     | Venkat           |
| Sprint-2 | Story Navigation              | USN-5             | As a user, I can view the project story inside the web application    | 2            | Medium   | Nagaraju, Godha  |
| Sprint-3 | Integration                   | USN-6             | As an admin, I can embed Tableau dashboards into HTML using iFrames   | 3            | High     | Godha            |
| Sprint-3 | UI Enhancement                | USN-7             | As a user, I can navigate between sections smoothly                   | 1            | Medium   | Nagaraju         |
| Sprint-4 | Testing & Deployment          | USN-8             | As a developer, I can run the Flask server and test dashboard loading | 2            | Medium   | Tharun, Godha    |

### Project Tracker, Velocity & Burndown Chart – UNESCO World Heritage Sites Analytics Project

| <b>Sprint</b> | <b>Total Story Points</b> | <b>Duration</b> | <b>Sprint Start Date</b> | <b>Sprint End Date (Planned)</b> | <b>Story Points Completed (as on Planned End Date)</b> | <b>Sprint Release Date (Actual)</b> |
|---------------|---------------------------|-----------------|--------------------------|----------------------------------|--------------------------------------------------------|-------------------------------------|
| Sprint-1      | 20                        | 5 Days          | 28 Jan 2026              | 01 Feb 2026                      | 20                                                     | 01 Feb 2026                         |
| Sprint-2      | 20                        | 4 Days          | 02 Feb 2026              | 05 Feb 2026                      | 20                                                     | 05 Feb 2026                         |
| Sprint-3      | 20                        | 5 Days          | 06 Feb 2026              | 10 Feb 2026                      | 20                                                     | 10 Feb 2026                         |
| Sprint-4      | 20                        | 6 Days          | 11 Feb 2026              | 16 Feb 2026                      | 20                                                     | 16 Feb 2026                         |

### **Burndown Chart:**

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

### **Reference:**

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>